
 

 

Summary of Modifications/Changes  
in this Update 

This Summary of Changes is for information only.   
It is not a part of the referenced document, and should not be used for project documentation. 

U.S. Department of Veterans Affairs    ♦     Office of Construction & Facilities Management 
 
 

DATE OF THIS VERSION (new) 

December 1, 2012   

 

TITLE OF DOCUMENT (new title if applicable): 

Design Manual for CPM Schedule & Risk Management for Architect/Engineers (A/E),  
Volume 1 – Guidelines for Preparation of CPM Schedule,  
Volume 2 – Guidelines for Preparation of Risk Management.   

 

DATE OF VERSION BEING SUPERSEDED (old):   

June 1, 2005   

 

DESCRIPTION OF DOCUMENT (previous title, number, other identifying data):   

Critical Path Method Manual for Development of CPM Phasing   

 

SUMMARY OF CHANGES IN THIS VERSION:   

The existing CPM Phasing manual has been fully integrated as a part of the new manual without 
change.  Volume 2 for Risk Management is new.   

 


