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DATE OF THIS VERSION (new) 

September 1, 2015   

 

TITLE OF DOCUMENT (new title if applicable): 
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DATE OF VERSION BEING SUPERSEDED (old):   

December 1, 2013   

 

DESCRIPTION OF DOCUMENT (previous title, number, other identifying data):   

SECTION 01 32 16.13 - NETWORK ANALYSIS SCHEDULES – MAJOR PROJECTS    

 

SUMMARY OF CHANGES IN THIS VERSION:   

1. NAS Spec. was modified in Format to improve the ease of finding the requirements of 
the construction schedule by both contractors and the VA teams. The format was 
changed as follows: Part 1 – General;  Part 2 – Schedule Criteria / Data Requirements; 
Part 3 – Submittals, Deliverables and Update process. New numbering system is 
introduced with no corelations with previous update numbers. 

2. Introduced several items in the Spec. from the Army Corps. of Engineers scheduling 
spec. to improve / strengthen the NAS noted in items 1.4 B, 2.1H, 3.1C.3, 3.2A.7, 3.2A.8. 
3.2.H. 

3. Significant clarifications and improvements were made in item 2.3A – Network Diagram 
(NAS) Data Requirements; 3.1.E – VA response to computer produced Schedule 
submittals; 3.2 A – Schedule Update meeting; 3.2.B – Schedule Narrative; 3.2.E – Parallel 
Runs / Time Extension Analysis; 3.2.G – Schedule Coordination/ Progress Review 
meeting; 3.5 – Adjustment of Contract Completion / Time extension due to changes to 
the contract; 3.6 – Adjustment of Contract Completion / Time extension due to 
Weather.  

 


