

Summary of Modifications/Changes in this Update

This Summary of Changes is for information only.
It is not a part of the referenced document, and should not be used for project documentation.

U.S. Department of Veterans Affairs ♦ Office of Construction & Facilities Management

DATE OF THIS VERSION (new)

October 1, 2016

TITLE OF DOCUMENT (new title if applicable):

NETWORK ANALYSIS SCHEDULES – MAJOR PROJECTS (DESIGN-BUILD ONLY), 01 32 16.16

DATE OF VERSION BEING SUPERSEDED (old):

May 1, 2012

DESCRIPTION OF DOCUMENT (previous title, number, other identifying data):

NETWORK ANALYSIS SCHEDULES – MAJOR PROJECTS (DESIGN-BUILD ONLY), 01 32 16.16

SUMMARY OF CHANGES IN THIS VERSION:

1. NAS Spec. was modified in Format to improve the ease of finding the requirements of the construction schedule by both contractors and the VA teams. The format was changed as follows: Part 1 – General; Part 2 – Schedule Criteria / Data Requirements; Part 3 – Submittals, Deliverables and Update process. New numbering system is introduced with no correlations with previous update numbers.
2. Introduced several items in the Spec. from the Army Corps. of Engineers scheduling spec. to improve / strengthen the NAS noted in items 1.4 B, 2.1H, 3.1C.3, 3.2A.7, 3.2A.8. 3.2.H.
3. Significant clarifications and improvements were made in item 2.3A – Network Diagram (NAS) Data Requirements; 3.1.E – VA response to computer produced Schedule submittals; 3.2 A – Schedule Update meeting; 3.2.B – Schedule Narrative; 3.2.E – Parallel Runs / Time Extension Analysis; 3.2.G – Schedule Coordination/ Progress Review meeting; 3.5 – Adjustment of Contract Completion / Time extension due to changes to the contract; 3.6 – Adjustment of Contract Completion / Time extension due to Weather.